

INFRASTRUCTURE RECOVERY PROGRAM- FLOOD EVENT DECEMBER 2017

Project Stages	December	January	February	March	April	May	June	July	August	September
Identification and assessment of damage										
Scoping and design of works										
Construction - Interim works										
Tender Minor and Major Works										
Construction - Minor and Major Works										
Tender standalone works										
Construction - standalone works										

Nb. Additional detail for each works package will be incorporated upon contractor award.